
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:55 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 730 Date: 30-Jul-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 56

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast (AM) / Clear (PM)

•Site visit to Hinge KW. They are placing rebar at the South Longitudinal Diaphragm and the North
Longitudinal Diaphragm. The crew is: Simon Martinez, Aden Moreno, Walter Godoy, Ociel Solano, Tano
Nunez, Brian Hargitt, and Miguel Nunez. The crane operator is Bill Alger and the oiler is John Savatini.
•The Conco guys (Tom Messner, Rafael Gomez, and Marcus McDowell) are fabricating forms for Hinge
KW closure pour. They also installed the MEP conduit embeds on the North Edge of Girder.
•0800 hrs SAS Staff Meeting
•Discuss the MEP embeds with Bill O’Sullivan (ABF).
•Discuss Hinge KW with Shewit Semere and Don Ross (both CH2M Hill).
•Work on RFI 2928 – Hinge K Threaded Rods
•Diary work
•Extra Work Bills

I accrued 2 hours of overtime covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Rafael GomezCarpenter 4.00 0.00 0.00 4.00

FOR Jim MedinaCarpenter 4.00 0.00 0.00 4.00
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